

**Plan**  
Start: 4/18/07 ID: 1  
Finish: 4/25/07 Dur: 6 days?  
Comp: 0%

**Planning Meeting**  
Start: 4/18/07 ID: 2  
Finish: 4/18/07 Dur: 1 day?  
Res: E-Learning Coordinator[50%], 1

**Draft Development Plan**  
Start: 4/18/07 ID: 3  
Finish: 4/25/07 Dur: 6 days  
Res: Instructional Designer 1[50%],

**Approve Goals**  
Milestone Date: Mon 5/21/07  
ID: 6

**Project Design**  
Start: 5/22/07 ID: 7  
Finish: 7/11/07 Dur: 37 days  
Comp: 0%





**Draft Goals**

Start: 4/27/07 ID: 5  
Finish: 5/21/07 Dur: 17 days  
Res: Instructional Designer 1[50%],

**Awareness Materials Draft**

Start: 10/9/07 ID: 38  
Finish: 11/5/07 Dur: 20 days  
Res: Instructional Designer 1, Instru





**Approve Objectives**

Milestone Date: Tue 7/17/07

ID: 12


---

**Delineate Project Task**  
Start: 7/18/07 ID: 14  
Finish: 7/19/07 Dur: 2 days  
Res: Project Manager, Instructional I



**Develop a Projected Workflo**  
Start: 7/18/07 ID: 15  
Finish: 7/20/07 Dur: 3 days  
Res: Project Manager[67%], Instruct


**Develop a Project Schedule**  
Start: 7/20/07 ID: 16  
Finish: 7/25/07 Dur: 4 days  
Res: Project Manager, Instructional I
































**Awareness Materials  
Approved**

Milestone Date: Mon 11/5/07

ID: 39





**Student Course**  
Start: 10/2/07 ID: 35  
Finish: 10/8/07 Dur: 5 days  
Res: Instructional Designer 1, Instru

**Instructor Course**  
Start: 10/2/07 ID: 36  
Finish: 10/8/07 Dur: 5 days  
Res: Evaluation Specialist, Instructio

**Test Run Course (Formative**  
Start: 11/6/07 ID: 40  
Finish: 11/16/07 Dur: 9 days  
Comp: 0%

**One-to-one Evaluation**  
Start: 11/6/07 ID: 41  
Finish: 11/16/07 Dur: 9 days  
Res: Evaluation Specialist, Instructio


**Small Group Evaluation**  
Start: 11/6/07 ID: 42  
Finish: 11/16/07 Dur: 9 days  
Res: Evaluation Specialist, Instructio

**Train the Trainers (Implemen**  
Start: 11/19/07 ID: 43  
Finish: 11/20/07 Dur: 2 days  
Res: Instructional Designer 1, Gradu

**Formative Evaluation/Data Fi**  
Start: 11/19/07 ID: 44  
Finish: 11/29/07 Dur: 9 days  
Res: Evaluation Specialist, Instructio













**Summative Report Review**

Start: 4/28/08 ID: 48

Finish: 5/1/08 Dur: 4 days

Res: Instructional Designer 1[25%],



Project: Wimba Project Proposal 3 Date: Sat 5/5/07	Critical		Critical Summary		Critical Marked		Project Summary	
	Noncritical		Summary		Marked		Highlighted Critical	
	Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
	Milestone		Inserted		External			