



ID	Task Name	Duration	Start	Finish	Oct 14, '07							Oct 21, '07							Oct 28, '07							No						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S							
1	Advertising Kickoff Meeting	14 days	Thu 10/18/07	Tue 11/6/07																												
2	Develop Advertising Goals	14 days	Thu 10/18/07	Tue 11/6/07																												
3	Approve Advertising Goals	3 hrs	Thu 10/18/07	Thu 10/18/07																												
4	Develop Advertising Plan	14 days	Thu 10/18/07	Tue 11/6/07																												
5	Advertising Draft Plan Meeting	3.75 hrs	Fri 10/26/07	Fri 10/26/07																												
6	Revise Advertising Plan	4 days	Mon 10/29/07	Thu 11/1/07																												
7	Approve Advertising Plan	0 days	Fri 11/2/07	Fri 11/2/07																												
8	Product Package	6 days	Thu 10/18/07	Thu 10/25/07																												
9	Set up Vendor Relationship	5 days	Thu 10/18/07	Wed 10/24/07																												
10	Approve Packages	1 day	Thu 10/25/07	Thu 10/25/07																												
11	Finalize Packages	0 hrs	Thu 10/25/07	Thu 10/25/07																												
12	Database	3 days	Mon 10/29/07	Wed 10/31/07																												
13	Create Database	3 days	Mon 10/29/07	Wed 10/31/07																												
14	Training	34 days?	Thu 11/1/07	Tue 12/18/07																												
15	Kickoff Training Meeting	3 days	Thu 11/1/07	Mon 11/5/07																												
16	Draft Instructional Goals	3 days	Thu 11/1/07	Mon 11/5/07																												
17	Approve Goals	0 days	Mon 11/5/07	Mon 11/5/07																												
18	Product Design	4.5 days	Tue 11/6/07	Mon 11/12/07																												
19	Leaner Analysis	0.5 days	Tue 11/6/07	Tue 11/6/07																												
20	Environmental Analysis	0.5 days	Tue 11/6/07	Tue 11/6/07																												
21	Task Analysis	1.5 days	Wed 11/7/07	Thu 11/8/07																												
22	Draft course objectives	2 days	Thu 11/8/07	Mon 11/12/07																												
23	Content Design	5 days?	Tue 11/13/07	Mon 11/19/07																												
24	Instructional Strategies	1 day?	Tue 11/13/07	Tue 11/13/07																												
25	Learning Activites	1 day?	Wed 11/14/07	Wed 11/14/07																												
26	Content	3 days	Thu 11/15/07	Mon 11/19/07																												
27	Approval for Content	0 days	Mon 11/19/07	Mon 11/19/07																												
28	Content Development	10 days	Tue 11/20/07	Mon 12/3/07																												
29	Develop Instructional materials	2 days	Tue 11/20/07	Wed 11/21/07																												
30	Design Tutorial and Media	8 days	Thu 11/22/07	Mon 12/3/07																												
31	Formative Evaluation	5 days?	Tue 12/4/07	Mon 12/10/07																												
32	One-to One Evaluation	1 day	Tue 12/4/07	Tue 12/4/07																												
33	Small Group evaluation	1 day	Thu 12/6/07	Thu 12/6/07																												
34	Revisions	2 days?	Fri 12/7/07	Mon 12/10/07																												
35	Implementation	6 days?	Tue 12/11/07	Tue 12/18/07																												
36	Summative Evaluation	1 day?	Tue 12/11/07	Tue 12/11/07																												
37	Summative Report Written,	5 days?	Wed 12/12/07	Tue 12/18/07																												
38	Summative Report Reviewed	0 days	Tue 12/18/07	Tue 12/18/07																												



Project: R&S Realty Date: Tue 10/16/07	Task		Milestone		External Tasks	
	Split		Summary		External MileTask	
	Progress		Project Summary		Split	



Project: R&S Realty Date: Tue 10/16/07	Task		Milestone		External Tasks	
	Split		Summary		External MileTask	
	Progress		Project Summary		Split	