



















ID	Task Name	Duration	Start	Finish	Predecessors	'09					Mar 29, '09					Apr 5, '09			
						T	W	T	F	S	S	M	T	W	T	F	S	S	M
1	Start Project	0 days	Wed 5/6/09	Wed 5/6/09															
2	Phase One: Project Planning	6.13 days	Wed 5/6/09	Thu 5/14/09 1															
3	Develop project plan	5 days	Wed 5/6/09	Tue 5/12/09 1															
4	Delegate project tasks	1 hr	Wed 5/13/09	Wed 5/13/09 3															
5	Distribute project plan	2 hrs	Wed 5/13/09	Wed 5/13/09 4															
6	Select training location	0.75 days	Wed 5/13/09	Thu 5/14/09 5															
7	Arrange training space	2 hrs	Wed 5/13/09	Wed 5/13/09 5															
8	Arrange presentation equipment	2 hrs	Wed 5/13/09	Wed 5/13/09 7															
9	Set date and time for training	2 hrs	Wed 5/13/09	Thu 5/14/09 8															
10	Phase One Project Planning Complete	0 days	Thu 5/14/09	Thu 5/14/09 9															
11	PhaseTwo: Plan Content	24.88 days	Thu 5/14/09	Wed 6/17/09 10															
12	Part One	0.63 days	Thu 5/14/09	Thu 5/14/09 10															
13	decide on content - topics, procedure	5 hrs	Thu 5/14/09	Thu 5/14/09 5															
14	Part Two - design instructional strategies	5.25 days	Thu 5/14/09	Thu 5/21/09 13															
15	prepare objectives	2 hrs	Thu 5/14/09	Thu 5/14/09 13															
16	design graphics/images	2 days	Fri 5/15/09	Mon 5/18/09 15															
17	design formative evaluation	1 day	Tue 5/19/09	Tue 5/19/09 16															
18	design test items	2 days	Wed 5/20/09	Thu 5/21/09 17															
19	Part Three - develop materials	5 days	Fri 5/22/09	Thu 5/28/09 18															
20	develop test items	1 day	Fri 5/22/09	Fri 5/22/09 18															
21	develop graphics	1 day	Mon 5/25/09	Mon 5/25/09 20															
22	develop job aids	1 day	Tue 5/26/09	Tue 5/26/09 21															
23	develop managerial checklist	1 day	Wed 5/27/09	Wed 5/27/09 22															
24	develop formative evaluation	1 day	Thu 5/28/09	Thu 5/28/09 23															
25	Part Four - prepare training materials	6 days	Fri 5/29/09	Fri 6/5/09 24															
26	Design Student Manual	0.5 days	Fri 5/29/09	Fri 5/29/09 24															
27	Design Instructor Manual	0.5 days	Fri 5/29/09	Fri 5/29/09 26															
28	develop 1st draft products - beta	5 days	Mon 6/1/09	Fri 6/5/09 27															
29	Part Five - Evaluation of Products and Revision	1.38 days	Mon 6/8/09	Tue 6/9/09 28															
30	Expert review 1st draft products	3 hrs	Mon 6/8/09	Mon 6/8/09 28															
31	revise products	1 day	Mon 6/8/09	Tue 6/9/09 30															
32	Part Six - Prepare awareness activities	1 day	Tue 6/9/09	Wed 6/10/09 31															
33	design presentation and activities	0.5 days	Tue 6/9/09	Tue 6/9/09 31															
34	develop presentation and activities	0.5 days	Tue 6/9/09	Wed 6/10/09 33															
35	Part Seven - conduct formative evaluation-materials	3.63 days	Wed 6/10/09	Mon 6/15/09 34															
36	one on one evaluation	1 day	Wed 6/10/09	Thu 6/11/09 34															
37	small group evaluation of materials	1 day	Thu 6/11/09	Fri 6/12/09 36															
38	revise materials	1 day	Fri 6/12/09	Mon 6/15/09 37															
39	print materials	5 hrs	Mon 6/15/09	Mon 6/15/09 38															

Project: elijahs project Date: Sat 5/2/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


ID	Task Name	Duration	Start	Finish	Predecessor	'09					Mar 29, '09					Apr 5, '09			
						T	W	T	F	S	S	M	T	W	T	F	S	S	M
40	Part Eight - Packaging and Distribution	2 days	Tue 6/16/09	Wed 6/17/09	39														
41	Package products	1 day	Tue 6/16/09	Tue 6/16/09	39														
42	distribute products	1 day	Wed 6/17/09	Wed 6/17/09	41														
43	Phase Two Plan Content Complete	0 days	Wed 6/17/09	Wed 6/17/09	42														
44	Phase Three - train instructors	1.38 days	Thu 6/18/09	Fri 6/19/09	43														
45	Conduct training	1 day	Thu 6/18/09	Thu 6/18/09	43														
46	Complete training	3 hrs	Fri 6/19/09	Fri 6/19/09	45														
47	Phase Three Train Instructors Complete	0 days	Fri 6/19/09	Fri 6/19/09	46														
48	Phase Four - evaluate training	0.5 days	Fri 6/19/09	Fri 6/19/09	47														
49	Prepare Evaluation materials	4 hrs	Fri 6/19/09	Fri 6/19/09	47														
50	Phase Four Evaluate Training Complete	0 days	Fri 6/19/09	Fri 6/19/09	49														
51	Phase Five - conduct summative evaluation	7 days	Fri 6/19/09	Tue 6/30/09	50														
52	evaluate transfer of skills and knowledge	2 days	Fri 6/19/09	Tue 6/23/09	50														
53	evaluate impact on performance decrement	2 days	Tue 6/23/09	Thu 6/25/09	52														
54	write report	2 days	Thu 6/25/09	Mon 6/29/09	53														
55	Submit Completed Report to Owner and General Manag	1 day	Mon 6/29/09	Tue 6/30/09	54														
56	Elijah's Project Complete	0 days	Tue 6/30/09	Tue 6/30/09	55														

Project: elijahs project Date: Sat 5/2/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	




Project: elijahs project Date: Sat 5/2/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Apr 12, '09			Apr 19, '09					Apr 26, '09					May 3, '09					May 10, '09					May 17, '09					May										
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S












Project: elijahs project Date: Sat 5/2/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: elijahs project
Date: Sat 5/2/09

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: elijahs project Date: Sat 5/2/09	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 