














| ID | WBS | Task Name | Duration | Start | Finish | Jan 13, '08 | | | | | | | Jan 2 |
|----|---------|---|----------------|--------------------|--------------------|-------------|---|---|---|---|---|---|-------|
| | | | | | | S | M | T | W | T | F | S | S |
| 1 | | 1 Assess Needs to Identify Project Goals (completed prior to project) | 0 days | Fri 2/1/08 | Fri 2/1/08 | | | | | | | | |
| 2 | | 2 Survey for District Personnel to Complete Regarding Current Training | 16 days | Mon 1/14/08 | Mon 2/4/08 | | | | | | | | |
| 3 | 2.1 | Design and Develop Survey | 2 days | Mon 1/14/08 | Tue 1/15/08 | | | | | | | | |
| 4 | 2.2 | Distribute Survey | 2 days | Mon 1/14/08 | Mon 2/4/08 | | | | | | | | |
| 5 | 2.3 | Collect and Analyze Survey Results | 15 days | Mon 1/14/08 | Fri 2/1/08 | | | | | | | | |
| 6 | | 3 Initial Project Kick-off Meeting to Discuss Front-End Analysis | 3 days | Tue 2/5/08 | Thu 2/7/08 | | | | | | | | |
| 7 | 3.1 | Inform Team Members of Roles | 1 day | Thu 2/7/08 | Thu 2/7/08 | | | | | | | | |
| 8 | 3.7 | Critically Review Existing Training | 2 days | Tue 2/5/08 | Wed 2/6/08 | | | | | | | | |
| 9 | 3.8 | Develop Instructional Goals for New Modules | 2 days | Tue 2/5/08 | Wed 2/6/08 | | | | | | | | |
| 10 | | 4 Conduct Instructional Analysis | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 11 | 4.1 | Classify Goals using Domains of Learning | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 12 | 4.7 | Describe Ideal Performance | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 13 | 4.8 | Extract Existing Task Analysis from Current Web Modules (1, 2 and 3) | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 14 | | 5 Analyze Learners and Environment | 9 days | Fri 2/8/08 | Wed 2/20/08 | | | | | | | | |
| 15 | 5.1 | Collect and Compile Current Training Evaluation Data | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 16 | 5.2 | Collect and Compile Current Features and Contents of CECAS Website | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 17 | 5.3 | Collect and Compile Data from Learner Survey | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 18 | | 5.4 Kick-off Meeting with Entire Project Team | 5 days | Mon 2/11/08 | Fri 2/15/08 | | | | | | | | |
| 19 | 5.4.1 | Gap Analysis Using Information Gathered in Learner and Environmental A | 2 days | Mon 2/11/08 | Tue 2/12/08 | | | | | | | | |
| 20 | 5.4.2 | Design Overall Structure of Modules based on Collected Data | 3 days | Wed 2/13/08 | Fri 2/15/08 | | | | | | | | |
| 21 | | 5.4.3 Classify Learning Goals for Module | 4 days | Mon 2/11/08 | Thu 2/14/08 | | | | | | | | |
| 22 | 5.4.3.1 | Classify Learning Goals for Module 1 | 2 days | Tue 2/12/08 | Wed 2/13/08 | | | | | | | | |
| 23 | 5.4.3.2 | Classify Learning Goals for Module 2 | 3 days | Tue 2/12/08 | Thu 2/14/08 | | | | | | | | |
| 24 | 5.4.3.3 | Classify Learning Goals for Module 3 | 1 day | Mon 2/11/08 | Mon 2/11/08 | | | | | | | | |
| 25 | | 5.5 Identify Prerequisite Skills and Knowledge | 5 days | Tue 2/12/08 | Mon 2/18/08 | | | | | | | | |
| 26 | 5.5.1 | Identify Prerequisite Skills and Knowledge for Module 1 | 1 day | Tue 2/12/08 | Tue 2/12/08 | | | | | | | | |
| 27 | 5.5.2 | Identify Prerequisite Skills and Knowledge for Module 2 | 1 day | Mon 2/18/08 | Mon 2/18/08 | | | | | | | | |
| 28 | 5.5.3 | Identify Prerequisite Skills and Knowledge for Module 3 | 1 day | Mon 2/18/08 | Mon 2/18/08 | | | | | | | | |
| 29 | | 5.6 Step-by-Step Procedures | 2 days | Tue 2/19/08 | Wed 2/20/08 | | | | | | | | |
| 30 | 5.6.1 | Identify Step-by-Step Procedures from Module 1 Pre-existing video | 2 days | Tue 2/19/08 | Wed 2/20/08 | | | | | | | | |
| 31 | 5.6.2 | Identify Step-by-Step Procedures from Module 2 Pre-existing videos | 2 days | Tue 2/19/08 | Wed 2/20/08 | | | | | | | | |
| 32 | 5.6.3 | Identify Step-by-Step Procedures from Module 3 Pre-existing videos | 2 days | Tue 2/19/08 | Wed 2/20/08 | | | | | | | | |
| 33 | | 6 Completion of Front End Analysis | 0 days | Thu 2/21/08 | Thu 2/21/08 | | | | | | | | |
| 34 | | 7 Design and Develop Module 1 (Prototype) | 28 days | Fri 2/22/08 | Tue 4/1/08 | | | | | | | | |
| 35 | 7.1 | Write Performance Objectives for Module 1 | 3 days | Fri 2/22/08 | Tue 2/26/08 | | | | | | | | |
| 36 | 7.1.1 | Development of Performance Objectives for Module 1 | 1 day | Fri 2/22/08 | Fri 2/22/08 | | | | | | | | |
| 37 | 7.1.2 | Feedback for Performance Objectives | 1 day | Mon 2/25/08 | Mon 2/25/08 | | | | | | | | |



| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |

| ID | WBS | Task Name | Duration | Start | Finish | Jan 13, '08 | | | | | | | Jan 2 |
|----|-------------|---|----------------|--------------------|--------------------|-------------|---|---|---|---|---|---|-------|
| | | | | | | S | M | T | W | T | F | S | S |
| 38 | 7.1.3 | Revision of Performance Objectives | 1 day | Tue 2/26/08 | Tue 2/26/08 | | | | | | | | |
| 39 | 7.2 | Develop Assessment Activities for Module 1 | 6 days | Wed 2/27/08 | Wed 3/5/08 | | | | | | | | |
| 40 | 7.2.1 | Development of Assessment Activities for Module 1 | 3 days | Wed 2/27/08 | Fri 2/29/08 | | | | | | | | |
| 41 | 7.2.2 | Feedback for Assessment Activities | 1 day | Mon 3/3/08 | Mon 3/3/08 | | | | | | | | |
| 42 | 7.2.3 | Revision of Assessment Activities | 2 days | Tue 3/4/08 | Wed 3/5/08 | | | | | | | | |
| 43 | 7.3 | Develop Instructional Strategies for Module 1 | 4 days | Thu 3/6/08 | Tue 3/11/08 | | | | | | | | |
| 44 | 7.3.1 | Development of Instructional Strategies for Module 1 | 2 days | Thu 3/6/08 | Fri 3/7/08 | | | | | | | | |
| 45 | 7.3.2 | Feedback for Instructional Strategies | 1 day | Mon 3/10/08 | Mon 3/10/08 | | | | | | | | |
| 46 | 7.3.3 | Revision of Instructional Strategies | 1 day | Tue 3/11/08 | Tue 3/11/08 | | | | | | | | |
| 47 | 7.4 | Develop Instructional Materials for Module 1 | 8 days | Wed 3/12/08 | Fri 3/21/08 | | | | | | | | |
| 48 | 7.4.1 | Development of Instructional Materials for Module 1 | 4 days | Wed 3/12/08 | Mon 3/17/08 | | | | | | | | |
| 49 | 7.4.2 | Feedback for Instructional Materials | 2 days | Tue 3/18/08 | Wed 3/19/08 | | | | | | | | |
| 50 | 7.4.3 | Revision of Instructional Materials | 2 days | Thu 3/20/08 | Fri 3/21/08 | | | | | | | | |
| 51 | 7.5 | Design and Conduct Formative Evaluation for Module 1 | 26 days | Fri 2/22/08 | Fri 3/28/08 | | | | | | | | |
| 52 | 7.5.1 | Design Formative Evaluation | 2 days | Fri 2/22/08 | Mon 2/25/08 | | | | | | | | |
| 53 | 7.5.2 | Conduct Formative Evaluation | 3 days | Mon 3/24/08 | Wed 3/26/08 | | | | | | | | |
| 54 | 7.5.3 | Analyze Formative Evaluation Results | 1 day | Thu 3/27/08 | Thu 3/27/08 | | | | | | | | |
| 55 | 7.5.4 | Report Findings of Formative Evaluation | 1 day | Fri 3/28/08 | Fri 3/28/08 | | | | | | | | |
| 56 | 7.6 | Revise Instructional Module | 2 days | Mon 3/31/08 | Tue 4/1/08 | | | | | | | | |
| 57 | 8 | Completion of Module 1 (Prototype) | 0 days | Tue 4/1/08 | Tue 4/1/08 | | | | | | | | |
| 58 | 9 | Design and Develop Awareness Materials | 4 days | Fri 2/8/08 | Wed 2/13/08 | | | | | | | | |
| 59 | 9.1 | Announce Upcoming Training Materials on CECAS Website | 1 day | Fri 2/8/08 | Fri 2/8/08 | | | | | | | | |
| 60 | 9.2 | Construct Email for NCDPI Contacts (Technology, Instructional Technology, E | 1 day | Mon 2/11/08 | Mon 2/11/08 | | | | | | | | |
| 61 | 9.3 | Construct Announcement and Contact State Webmaster to Request an Annou | 1 day | Tue 2/12/08 | Tue 2/12/08 | | | | | | | | |
| 62 | 9.4 | Construct Email for District Contacts | 1 day | Wed 2/13/08 | Wed 2/13/08 | | | | | | | | |
| 63 | 10 | Distribute Awareness Materials | 1 day | Thu 4/24/08 | Thu 4/24/08 | | | | | | | | |
| 64 | 11 | Development of Modules and 3 | 15 days | Mon 3/31/08 | Fri 4/18/08 | | | | | | | | |
| 65 | 11.1 | Write Performance Objectives for Modules 2 and 3 | 15 days | Mon 3/31/08 | Fri 4/18/08 | | | | | | | | |
| 66 | 11.1.2 | Development of Performance Objectives Module 2 | 2 days | Mon 3/31/08 | Tue 4/1/08 | | | | | | | | |
| 67 | 11.1.3 | Feedback for Performance Objectives Module 2 | 1 day | Wed 4/2/08 | Wed 4/2/08 | | | | | | | | |
| 68 | 11.1.4 | Revision of Performance Objectives Module 2 | 1 day | Fri 4/18/08 | Fri 4/18/08 | | | | | | | | |
| 69 | 11.1.5 | Development of Performance Objectives Module 3 | 2 days | Mon 3/31/08 | Tue 4/1/08 | | | | | | | | |
| 70 | 11.1.6 | Feedback for Performance Objectives Module 3 | 1 day | Wed 4/2/08 | Wed 4/2/08 | | | | | | | | |
| 71 | 11.1.7 | Revision of Performance Objectives Module 3 | 1 day | Fri 4/18/08 | Fri 4/18/08 | | | | | | | | |
| 72 | 11.2 | Develop Assessment Activities for Modules 2 and 3 | 10 days | Wed 4/2/08 | Tue 4/15/08 | | | | | | | | |
| 73 | 11.2.1 | Activity Development Module 2 | 3 days | Wed 4/2/08 | Fri 4/4/08 | | | | | | | | |
| 74 | 11.2.2 | Feedback Module 2 | 1 day | Mon 4/7/08 | Mon 4/7/08 | | | | | | | | |


| | | | | | | |
|--|-----------|---|---------------------|---|------------------|---|
| Project: CECAS Project Date: Wed 11/28/07 | Task |  | Rolled Up Task |  | External Tasks |  |
| | Progress |  | Rolled Up Milestone |  | Project Summary |  |
| | Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| | Summary |  | Split |  | Deadline |  |

| ID | WBS | Task Name | Duration | Start | Finish | Jan 13, '08 | | | | | | | Jan 2 |
|-----|-------------|---|---------------|--------------------|--------------------|-------------|---|---|---|---|---|---|-------|
| | | | | | | S | M | T | W | T | F | S | S |
| 75 | 11.2.3 | Revision Module 2 | 1 day | Tue 4/15/08 | Tue 4/15/08 | | | | | | | | |
| 76 | 11.2.4 | Activity Development Module 3 | 3 days | Wed 4/2/08 | Fri 4/4/08 | | | | | | | | |
| 77 | 11.2.5 | Feedback Module 3 | 1 day | Mon 4/7/08 | Mon 4/7/08 | | | | | | | | |
| 78 | 11.2.6 | Revision Module 3 | 1 day | Tue 4/15/08 | Tue 4/15/08 | | | | | | | | |
| 79 | 11.3 | Develop Instructional Strategies for Modules 2 and 3 | 6 days | Mon 4/7/08 | Mon 4/14/08 | | | | | | | | |
| 80 | 11.3.1 | Strategy Development Module 2 | 2 days | Mon 4/7/08 | Tue 4/8/08 | | | | | | | | |
| 81 | 11.3.2 | Feedback Module 2 | 1 day | Wed 4/9/08 | Wed 4/9/08 | | | | | | | | |
| 82 | 11.3.3 | Revision Module 2 | 1 day | Mon 4/14/08 | Mon 4/14/08 | | | | | | | | |
| 83 | 11.3.4 | Strategy Development Module 3 | 2 days | Mon 4/7/08 | Tue 4/8/08 | | | | | | | | |
| 84 | 11.3.5 | Feedback Module 3 | 1 day | Wed 4/9/08 | Wed 4/9/08 | | | | | | | | |
| 85 | 11.3.6 | Revision Module 3 | 1 day | Mon 4/14/08 | Mon 4/14/08 | | | | | | | | |
| 86 | 11.4 | Develop and Select Instructional Materials for Modules 2 and 3 | 7 days | Wed 4/9/08 | Thu 4/17/08 | | | | | | | | |
| 87 | 11.4.1 | Materials Development Module 2 | 3 days | Wed 4/9/08 | Fri 4/11/08 | | | | | | | | |
| 88 | 11.4.2 | Feedback Module 2 | 2 days | Mon 4/14/08 | Tue 4/15/08 | | | | | | | | |
| 89 | 11.4.3 | Revision Module 2 | 2 days | Wed 4/16/08 | Thu 4/17/08 | | | | | | | | |
| 90 | 11.4.4 | Materials Development Module 3 | 3 days | Wed 4/9/08 | Fri 4/11/08 | | | | | | | | |
| 91 | 11.4.5 | Feedback Module 3 | 2 days | Mon 4/14/08 | Tue 4/15/08 | | | | | | | | |
| 92 | 11.4.6 | Revision Module 3 | 2 days | Wed 4/16/08 | Thu 4/17/08 | | | | | | | | |
| 93 | 12 | Completion of Modules 2 and 3 Drafts | 0 days | Thu 4/17/08 | Thu 4/17/08 | | | | | | | | |
| 94 | 13 | Design and Conduct Formative Evaluation for Modules 2 and 3 | 6 days | Wed 4/16/08 | Wed 4/23/08 | | | | | | | | |
| 95 | 13.1 | Formative Evaluation Design | 2 days | Wed 4/16/08 | Thu 4/17/08 | | | | | | | | |
| 96 | 13.2 | Formative Evaluation Development | 2 days | Fri 4/18/08 | Mon 4/21/08 | | | | | | | | |
| 97 | 13.3 | Feedback | 1 day | Tue 4/22/08 | Tue 4/22/08 | | | | | | | | |
| 98 | 13.4 | Revision | 1 day | Wed 4/23/08 | Wed 4/23/08 | | | | | | | | |
| 99 | 14 | Conduct Formative Evaluation of Modules 2 and 3 | 4 days | Thu 4/24/08 | Mon 5/5/08 | | | | | | | | |
| 100 | 15 | Revision of Modules 2 and 3 | 2 days | Tue 5/6/08 | Wed 5/7/08 | | | | | | | | |
| 101 | 16 | Revise Web Page to Include New Material | 1 day | Thu 5/8/08 | Thu 5/8/08 | | | | | | | | |
| 102 | 17 | Launch Revised Web with New Modules | 1 day | Fri 5/9/08 | Fri 5/9/08 | | | | | | | | |
| 103 | 18 | Web-based Training Modules Live | 0 days | Fri 5/9/08 | Fri 5/9/08 | | | | | | | | |
| 104 | 19 | Summative Evaluation for All Modules | 4 days | Wed 10/1/08 | Mon 10/6/08 | | | | | | | | |
| 105 | 19.1 | Design Summative Evaluation | 4 days | Wed 10/1/08 | Mon 10/6/08 | | | | | | | | |
| 106 | 19.2 | Select Uninvolved Party to Conduct Summative Evaluation | 1 day | Wed 10/1/08 | Wed 10/1/08 | | | | | | | | |
| 107 | 19.3 | Perform Summative Evaluation of Training Program | 2 days | Wed 10/1/08 | Thu 10/2/08 | | | | | | | | |
| 108 | 20 | Review Summative Evaluation Report | 1 day | Mon 10/6/08 | Mon 10/6/08 | | | | | | | | |


| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |















| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |





| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |




Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |




















| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |




Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |




| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |
















Project: CECAS Project
Date: Wed 11/28/07













| | | | | | |
|-----------|--|---------------------|--|------------------|--|
| Task | | Rolled Up Task | | External Tasks | |
| Progress | | Rolled Up Milestone | | Project Summary | |
| Milestone | | Rolled Up Progress | | Group By Summary | |
| Summary | | Split | | Deadline | |




Project: CECAS Project
Date: Wed 11/28/07













| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |



| | | | | | | |
|--|-----------|---|---------------------|---|------------------|---|
| Project: CECAS Project Date: Wed 11/28/07 | Task |  | Rolled Up Task |  | External Tasks |  |
| | Progress |  | Rolled Up Milestone |  | Project Summary |  |
| | Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| | Summary |  | Split |  | Deadline |  |



Project: CECAS Project
Date: Wed 11/28/07













| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |




| | | | | | | |
|--|-----------|--|---------------------|--|------------------|--|
| Project: CECAS Project Date: Wed 11/28/07 | Task | | Rolled Up Task | | External Tasks | |
| | Progress | | Rolled Up Milestone | | Project Summary | |
| | Milestone | | Rolled Up Progress | | Group By Summary | |
| | Summary | | Split | | Deadline | |
















Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |















Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |















Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |

| Sep 7, '08 | | | | | | | Sep 14, '08 | | | | | | | Sep 21, '08 | | | | | | | Sep 28, '08 | | | | | | | Oct 5, '08 | | | | | | | Oct 12, '08 | | | | | | | Oct 19, '08 | | | |
|------------|---|---|---|---|---|---|-------------|---|---|---|---|---|---|-------------|---|---|---|---|---|---|-------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|-------------|---|---|---|---|---|---|-------------|---|---|---|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|---|---------------------|---|------------------|---|
| Task |  | Rolled Up Task |  | External Tasks |  |
| Progress |  | Rolled Up Milestone |  | Project Summary |  |
| Milestone |  | Rolled Up Progress |  | Group By Summary |  |
| Summary |  | Split |  | Deadline |  |



Project: CECAS Project
Date: Wed 11/28/07

| | | | | | |
|-----------|--|---------------------|--|------------------|--|
| Task | | Rolled Up Task | | External Tasks | |
| Progress | | Rolled Up Milestone | | Project Summary | |
| Milestone | | Rolled Up Progress | | Group By Summary | |
| Summary | | Split | | Deadline | |