










ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'04					Nov 21, '04					Nov 28, '04		
							T	W	T	F	S	S	M	T	W	T	F	S	S
1	Start Project	3.5 days	Tue 11/16/04	Fri 11/19/04															
9	Complete Instructional analysis	9 days	Fri 11/19/04	Thu 12/2/04	4	Project Manager, UNCW Dept Chair													
16	Complete Learner & Context analysis	2 days	Thu 12/2/04	Mon 12/20/04	14														
26	Develop Performance Objectives	5 days	Mon 12/20/04	Thu 12/23/04	24	Project Manager													
32	Develop Assessment instruments	5 days	Fri 12/24/04	Mon 1/3/05	30														
39	Develop Instructional strategy	4.5 days	Mon 1/3/05	Fri 1/7/05	37														
47	Develop Instructional Materials	15 days	Mon 1/10/05	Fri 1/28/05	45														
58	Conduct Pre-use Evaluations	10 days	Mon 1/31/05	Fri 2/11/05	56														
68	Impliment training	10 days	Mon 2/14/05	Fri 2/25/05															
72	Training Follow up	2 days	Mon 2/28/05	Tue 3/1/05	70	Project Manager													


Project: Project
Date: Wed 4/20/05

Task  Rolled Up Task  External Tasks 

Progress  Rolled Up Milestone  Project Summary 


Milestone  Rolled Up Progress 

Summary  Split



Project: Project
Date: Wed 4/20/05

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress			
Summary		Split			



Project: Project
Date: Wed 4/20/05

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress			
Summary		Split			