

ID		Task Name						Apr 16, '06					Apr 23, '06					Apr 30, '06					May 7, '06	
			T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	
1		Entire Project																						
2		Project Planning																						
3		Hold Project Planning Meeting																						
4		Create a Rough Draft of the Project De																						
5		Review Development Plan and seek Al																						
6		Content Planning																						
7		Hold Content Planning Meeting																						
8		Complete Content and Task Analysis																						
9		Prepare Objectives																						
10		Plan Rough Draft of Materials																						
11		Product Development																						
12		Develop Assessments																						
13		Develop Instructor's Guide																						
14		Develop Student Guide																						
15		Develop CBI Modules																						
16		Design Instructional Materials																						
17		Workshop Logistics and Awareness Mat																						
18		Plan Workshop																						
19		Reserve Training Room																						
20		Reserve Necessary Presentation Equip																						
21		Develop Awareness Materials																						
22		Review Awareness Materials																						
23		Implement Awareness Materials																						
24		Product Drafts																						
25		Complete First Draft of Deliverables																						
26		Edit for Content																						
27		Edit for Grammar																						
28		Revise Draft of Deliverables																						
29		Formative Evaluation																						
30		Plan Formative Evaluation																						
31		Conduct Formative Evaluation																						
32		Train the Trainers																						
33		Train the Trainers																						
34		Implement Training																						
35		Complete Training																						
36		Summative Evaluation																						
37		Plan Summative Evaluation																						
38		Conduct Sumative Evaluation																						

Project: TechTownFinalProjectFile
Date: Mon 4/16/07

Task



Milestone



External Tasks



Split



Summary



External MileTask



Progress



Project Summary



Split



ID		Task Name						Apr 16, '06							Apr 23, '06							Apr 30, '06							May 7, '0	
			T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
39		Compile Summative Evaluation Report																												
40		Prepare Summative Evaluation Report																												
41		Submit Summative Evaluation Report																												
42		Review Summative Evaluation Report																												

Project: TechTownFinalProjectFile

Date: Mon 4/16/07

Task

Split

Progress

Milestone


Summary

Project Summary

External Tasks

External MileTask

Split



Project: TechTownFinalProjectFile
Date: Mon 4/16/07

Task

Split

Progress

Milestone


Summary

Project Summary

External Tasks

External MileTask

Split



Jun 18, '06							Jun 25, '06							Jul 2, '06							Jul 9, '06							Jul 16, '06							Jul 23, '06				
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T




Project: TechTownFinalProjectFile
 Date: Mon 4/16/07

Task 
 Split 
 Progress 

Milestone 
 Summary 
 Project Summary 

External Tasks 
 External MileTask 
 Split 



		Jul 30, '06							Aug 6, '06							Aug 13, '06							Aug 20, '06							Aug 27, '06							Sep 3, '06			
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	




Project: TechTownFinalProjectFile
 Date: Mon 4/16/07


Task 
 Split 
 Progress 

Milestone 
 Summary 
 Project Summary 

External Tasks 
 External MileTask 
 Split 



[illegible]



Project: TechTownFinalProjectFile
Date: Mon 4/16/07

Task

Split

Progress







Milestone

Summary

Project Summary







External Tasks

External MileTask

Split







5, '06							Oct 22, '06							Oct 29, '06							Nov 5, '06							Nov 12, '06							Nov 19, '06													
M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F	S		S	M	T	W	T	F	S			
Manager																																																
cretary																																																



Project: TechTownFinalProjectFile
Date: Mon 4/16/07

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External MileTask

Split