











ID	Task Name	Duration	Start	Finish	May 13, '07							May 20, '07							May 27, '07						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T		
1	Project planning phase	48 hrs	Mon 5/14/07	Mon 5/21/07																					
2	Hold project planning meeting	8 hrs	Mon 5/14/07	Mon 5/14/07																					
3	Generate rough draft of project	24 hrs	Tue 5/15/07	Thu 5/17/07																					
4	Get project development plan re	16 hrs	Fri 5/18/07	Mon 5/21/07																					
5	Distribute the project plan	0 hrs	Mon 5/21/07	Mon 5/21/07																					
6	Content planning phase	80 hrs	Tue 5/22/07	Mon 6/4/07																					
7	Hold content planning meeting	8 hrs	Tue 5/22/07	Tue 5/22/07																					
8	Analyze content and tasks	32 hrs	Wed 5/23/07	Mon 5/28/07																					
9	Identify goals and objectives	24 hrs	Tue 5/29/07	Thu 5/31/07																					
10	Plan rough project deliverables	8 hrs	Fri 6/1/07	Fri 6/1/07																					
11	Validate and finalize the conten	8 hrs	Mon 6/4/07	Mon 6/4/07																					
12	Complete the content plan	0 hrs	Mon 6/4/07	Mon 6/4/07																					
13	Deliverables development ph	248 hrs	Tue 6/5/07	Tue 7/17/07																					
14	Hold deviverables development	4 hrs	Tue 6/5/07	Tue 6/5/07																					
15	Develop assessments	72 hrs	Wed 6/6/07	Mon 6/18/07																					
16	Develop instructional materials	56 hrs	Wed 6/13/07	Thu 6/21/07																					
17	Develop instructor's guide	40 hrs	Fri 6/22/07	Thu 6/28/07																					
18	Develop student's guide	32 hrs	Mon 6/25/07	Thu 6/28/07																					
19	Edit deliverables	56 hrs	Tue 6/19/07	Wed 6/27/07																					
20	Review deliverables	8 hrs	Thu 6/28/07	Thu 6/28/07																					
21	Conduct formative evaluation	80 hrs	Fri 6/29/07	Thu 7/12/07																					
22	Revise project deliverables	88 hrs	Mon 7/2/07	Mon 7/16/07																					
23	Print project deliverables	8 hrs	Tue 7/17/07	Tue 7/17/07																					
24	Complete project deliverables	0 hrs	Tue 7/17/07	Tue 7/17/07																					
25	Project implementation phase	224 hrs	Wed 7/18/07	Fri 8/24/07																					
26	Hold a workshop meeting	8 hrs	Wed 7/18/07	Wed 7/18/07																					
27	Plan workshop logistics	8 hrs	Wed 7/18/07	Thu 7/19/07																					
28	Locate training facilities and eq	4 hrs	Thu 7/19/07	Fri 7/20/07																					
29	Develop awareness materials	32 hrs	Thu 7/19/07	Wed 7/25/07																					
30	Review awareness materials	8 hrs	Wed 7/25/07	Thu 7/26/07																					
31	Implemente awareness activitie	40 hrs	Thu 7/26/07	Thu 8/2/07																					

Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	May 13, '07							May 20, '07							May 27, '07									
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T					
32	Proceed registrations	40 hrs	Thu 8/2/07	Thu 8/9/07																								
33	Conduct training the trainers wc	8 hrs	Thu 8/9/07	Fri 8/10/07																								
34	Implemente training	80 hrs	Fri 8/10/07	Fri 8/24/07																								
35	Complete training	0 hrs	Fri 8/24/07	Fri 8/24/07																								
36	Summative evaluation phase	220 hrs	Mon 8/27/07	Wed 10/3/07																								
37	Plan summative evaluation	16 hrs	Mon 8/27/07	Tue 8/28/07																								
38	Develop relevant evaluation ma	24 hrs	Wed 8/29/07	Fri 8/31/07																								
39	Conduct summative evaluation	120 hrs	Mon 9/3/07	Fri 9/21/07																								
40	Formulate summative evaluatio	32 hrs	Mon 9/24/07	Thu 9/27/07																								
41	Review summative evaluation r	24 hrs	Fri 9/28/07	Tue 10/2/07																								










Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	




Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


		Jun 3, '07							Jun 10, '07							Jun 17, '07							Jun 24, '07							Jul 1, '07					Jul		
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S




Project: MIT510-OIP project Date: Thu 11/15/07	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 



Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	




Project: MIT510-OIP project Date: Thu 11/15/07	Task	Milestone	External Tasks
	Split	Summary	External Milestone
	Progress	Project Summary	Deadline













tors, Target learners representative[50%], Administrative coordinator sentative


Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: MIT510-OIP project Date: Thu 11/15/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	